

Ongoing List of Priorities (Working Document)

Rank Order	Item	Status	For Next Month's Agenda	Target Completion or Next Milestone	Director Importance Assigned 1-3 (Highest = 1)					Sorting Sum Score
					Dan	Diane	Greg	Jo Anne	Reed	
1	Speed limit signs	Implement Phase 2	Yes	March 2025	1	1	1	1	1	5
2	Water Plant Name and Sign	Agendize for May meeting		April 2025						
3	Road Weight Limit Signs	Implement Phase 2	Yes	March 2025	1	1	1	1	1	5
4	FAP Grant from PCWA for 2025	Numbers received from Gerry/Hydros for Kenneth Loop submitted in application. Pending review.		March 2025	2	2	2	2	2	10
5	Form 700 Completion	Board to complete in January	Yes	March 2025	2	2	2	2	2	10
6	Disposition of CVCPD Parcels – The Board may seek to sell two unimproved parcels	Properties surveyed and disposition being discussed, one property confirmed non-buildable, other likely not buildable due to inaccessability. Contemplating trail easements		March 2025	2	2	2	2	2	10
7	Plant/Tank Road realignment	Find monuments, contemplate survey. Metal detector being acquired. Consider pipe locatoin exercise (likely future budget item).		March 2025	2	2	2	2	2	10
8	FAAST Grants/EPA	Apply to appropriate grants as they become visible. Ongoing.			3	3	3	3	3	15
9	Water Pipeline Condition Assessment	Awaiting grant money, Contemplating having Gerry identify			3	3	3	3	3	15
10	PCWA Consolidation Option – the Board may seek to have the	Awaiting response			3	3	3	3	3	15
11	Website Reorganization – make available more scanned	Ongoing In progress			3	3	3	3	3	15